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1. Basic Information 

1.1 Programme: ENI/2019/041-164: PEGASE: Direct Financial Support to Recurrent 

Expenditures of the Palestinian Authority 2019.  Direct management.  

 

For UK applicants: 

Please be aware that following the entry into force of the EU-UK Withdrawal 

Agreement1 on 1 February 2020 and in particular Articles 127(6), 137 and 138, the 

references to natural or legal persons residing or established in a Member State of 

the European Union are to be understood as including natural or legal persons 

residing or established in the United Kingdom. UK residents and entities are 

therefore eligible to participate under this call.   

 

1.2 Twinning Sector: Agriculture and Fisheries (AG) 

 2. Objectives 

2.1 Overall Objective:  

To increase the resilience of Palestinian farmers against shocks resulting from production 

risks.  

2.2 Specific objective:  

To have in place operational and sustainable agricultural insurance system and services, with 

the participation of the private sector.        

2.3 The elements targeted in relevant strategic documents:  

2.3.1 Targeted elements of the National Policy Agenda 2017 – 2022:  

The herein proposed intervention is based on the National Policy Agenda 2017 – 2022 

“Putting Citizens First”; particularly, National Priority 10: “Resilient Communities” under 

Pillar 3: “Sustainable Development” which, includes two directly related national polices: (1) 

Ensuring a Sustainable Environment and Adapting to Climate Change; (2) Revitalizing 

Agriculture and Strengthening Our Rural Communities. 

2.3.2 Targeted elements of the Agriculture Sector Strategy “Resilience and 

Sustainable Development”  2017 – 2022:  

In reference to The Agriculture Sector Strategy “Resilience and Sustainable Development” 

2017 -2022, the proposed project intersects with three out of the five strategic objectives that 

reflect the priorities of the agriculture sector, namely; the First strategic objective: Female and 

male farmers’ resilience and steadfastness on their lands enhanced; the fourth strategic 

objective: Female and male farmers and entrepreneurs access to quality agricultural services 

needed for increasing value along agricultural value chains improved; and the Fifth strategic 

objective: Effective and efficient institutional and legal frameworks developed. 

2.3.3. Targeted elements of PADRRIF Strategy 2017-2022:  

Based on international guidelines, the Palestinian Agricultural Disaster Risk Reduction and 

Insurance Fund (PADRRIF) adopted, in its strategy 2017-2022, three comprehensive 

Programmes: (1) The Agricultural Risk Management Programme, (2) The Agribusiness 

Environment Development Against Risks Programme, and (3) The Administrative 

Programme. The Agricultural Risk Management Programme is based on five main outputs 

that cover most of the so far utilized risk management tools worldwide:   

                                                      
1
 Agreement on the withdrawal of the United Kingdom of Great Britain and Northern Ireland from the European 

Union and the European Atomic Energy Community 
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Output 1.1: A comprehensive, effective agricultural disaster risk management framework; 

articulating and harmonizing possible interventions before, during, and after the occurrence of 

agricultural disasters. 

Output 1.2: Monitoring, risk analysis and early warning systems. 

Output 1.3: A market for agricultural insurance and partnerships to mitigate agricultural risks. 

Output 1.4: An articulated and institutionalized agricultural compensation sector that 

contributes to the recovery from agricultural damages. 

Output 1.5: Mandatory technical standards are endorsed and applied by agricultural 

businesses and enterprises, raising their level of readiness and preparedness to encounter 

agricultural risks. 

Obviously, Output 1.3 is totally focused on agricultural insurance, however, insurance has to 

be coordinated with the rest of the utilized agricultural risk management tools. 

2.3.4 Targeted elements of the European Joint Strategy:  

In its Pillar 5, Sustainable Economic Development, the European Joint Strategy in Support of 

Palestine
2
 divides its support into two sub-sectors, (i) Private Sector Development and (ii) 

Agriculture. The European Joint Strategy notices that the Palestinian economy is heavily 

dependent on donor support, the public sector, and trade with Israel and intends to address 

these issues by promoting inclusive, sustainable and private sector led development across 

economic sectors. Furthermore, the European Joint Strategy notices that Agriculture 

continues to play an important role in the lives of the Palestinian people, being a source of 

steadfastness, food security, livelihood resilience, economic growth, employment and social 

stability. 

3. Description 

3.1 Background and justification:  

3.1.1. Agriculture in Palestine 

Although operating under Israeli occupation, agriculture still provides jobs for more than 10% 

of the labor force in the Palestinian territory, comprising a major, as well as, a secondary 

source of income for many Palestinians, where farming widely depends on family labor. 

Moreover, agriculture has been frequently noticed to provide a safety net for labor and an 

indispensable source of food during the hard times. Palestinian agricultural activity recently 

contributed 7% to the GDP. The value of Palestinian exports of agro-commodities represented 

11.25% of the total value of exports in 2018. Owing to the above factors, agriculture is an 

integral component of the Palestinian economic, political, social and cultural settings. 

National and international development cooperation actors recognize reactivating the 

agricultural sector in Palestine as an engine for the much-needed transformative economic 

development that would primarily benefit the most vulnerable sector of the society.  

The core problem of the agricultural sector in Palestine is attributed to limited land and water 

resources, and hence low production, but there is a potential for increasing productivity and 

profitability by utilizing new agricultural technology. However, adequate agricultural 

infrastructure, agricultural investment promoting environment, and risk management 

measures are lacking.  

The pronounced risk environment faced by agricultural producers in Palestine is admittedly 

one of the main constraints for the development of the sector and, in particular, a strong 

disincentive for investing in it, especially to small farmers and vulnerable rural households. 

                                                      
2
  This designation shall not be construed as recognition of a State of Palestine and is without prejudice 

to the individual positions of the Member States on this issue. 
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The Palestinian agricultural sector frequently suffers from damages as a consequence of the 

detrimental effects of a wide range of risks, which can be roughly grouped in two classes: (1) 

political and institutional risks, and (2) market and production risks.  

The main source of political and institutional risks is the Israeli occupation, with focus on 

Area “C”, including: restrictions on the movement of goods and people, land confiscation, 

wall construction, seizure of water sources and resources, settlers’ violations…etc. 

Implications of the Israeli occupation are obvious in the restricted agricultural investments 

and economical activities; having no control of Palestinians over 63% of their land (called 

Area “C”) neither over more than 80% of their water resources in the West Bank. In Gaza 

Strip, Palestinians are still suffering consequences of the latest three wars in 2009, 2012, and 

2014 against them, which destroyed considerable areas of agricultural lands, damaged the 

already weak agricultural infrastructure, and left farmers and all citizens of Gaza strip in the 

remaining strict seizure. Added to these consequences are the seriously limited agricultural 

and potable water resources, and limited cultivated areas in Gaza Strip, which more probably 

has the highest population density in the world, where 2 million people live in 365 Km
2
. 

Market risks are mainly comprised of exposure to price variability and lack of access to outlet 

markets caused by trade restrictions.  

Production risks include climatic events, such as drought, floods, low and high 

temperature, as well as, pests and diseases affecting both livestock and crop productions 

activities. 

3.1.2. Area of competence and mandate of PADRRIF  

The establishment of PADRRIF follows from the Government’s Agriculture Sector Strategy 

“Resilience and Sustainable Development” 2017 -2022 (Section 2.3.2), which states that: 

“The Palestinian Government created the PADRRIF based on the Decree-Law number (12) 

for the year 2013….and this fund … still needs to activate its work and funding mechanisms 

to be able to accomplish the tasks assigned to it by law…and.... the Ministry of Agriculture 

will regularly assess damages caused by Occupation measures and policies, while Ministry of 

Interior will publish them internationally… Technical assistance will be requested from 

competent United Nations Institutions”. 

In accordance with requirements of the above Decree-Law, PADRRIF operates as a non-

profit semi-governmental autonomous and independent central specialized body with the 

following main responsibilities: 

 Natural risk documentation, verification and analysis; 

 The creation of compensation schemes to alleviate the impact of damages on 

productivity, within a quick-response framework; and 

 Developing a market for agriculture insurance. 

The challenge for PADRRIF is the dual responsibility to operate the government’s 

compensation fund for farmers after a disaster AND develop a market for agriculture 

insurance. The functions to deliver on these two responsibilities are separated within 

PADRRIF, which is important.  

At this stage, it is important to highlight that under PADRRIF’s current enabling Decree-Law 

it has the capability of developing its own fund for agriculture insurance. However, 

developing its own fund for insurance may: (a) Expose PADRRIF to a significant level of 

risk, given its limited capacity and capability in the technical areas of agriculture insurance; 

(b) Potentially be contrary to output 3 “an articulated agricultural insurance market and 

partnerships to mitigate agricultural risks”, 

To deliver on the above dual responsibilities, PADRRIF developed its 2017-2022 strategy 

aimed at building institutional capacity to provide its government-mandated services. Within 

this strategy, the Board of Directors (“BOD”) of PADRRIF foresaw the implementation of a 

comprehensive risk management program, with five expected outputs as outlined in section 

2.3.3 above, and the mission of PADRRIF as “Managing agricultural risks; through 
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preparedness, risk mitigation, and recovery programs, by providing early warnings, insurance 

services and aids, respectively, to farmers and agricultural enterprises; in order to promote 

their resilience in facing natural and political risks, as well as, to develop the agri-business 

investment environment, attract production and development projects, and accelerate 

agricultural development and economic growth”.  

3.1.3. Other Involved Institutions: 

The main entities, which assumed responsibility for the implementation of the law number 

12/2013 on PADRRIF are; The Ministry of Agriculture (MoA). Based on this responsibility 

PADRRIF was established in 2013 by the efforts of the MoA, which has assigned the 

appropriate personnel and united the required efforts for its establishment. Specialized 

Agricultural Councils. There are ten agricultural commodity councils; each council brings 

together owners of similar commodities and has been established as semi-governmental 

institutions. Non-Governmental Organizations and Civil Society; There are around 35 

NGOs and Civil Society Organizations which have played a vital role in agriculture, before 

and after the establishment of the Palestinian National Authority (PNA) as the donors' funds 

where financed through these organizations. The Private Sector; There are around 241 

cooperative associations and about 7207 agricultural facilities in Palestine. Many of these 

associations and facilities have given the least degree of support and guidance, where there is 

an absence of the national state since a long time. Agricultural unions and associations.  

More likely they will have an essential role in selling insurance products, marketing, and 

extension; as they are in direct contact with farmers. Palestine Capital Market Authority 

(PCMA); as the regulator of insurance in general.  

There are nine insurance companies operating in Palestine. During the 2016 year, the 

insurance sector experienced a growth by 18.7% from the previous year. The insurance 

portfolio reached about $196 million, while the sector accounted for 2.4% of GDP at constant 

prices. 

The insurance companies are all members of the Palestine Insurance Federation. The 

Federation’s role is to advocate with the government to assist with the development of the 

insurance sector, for example, building its capacity by facilitating training courses for staff of 

the insurance companies. The Chief Executive Officer of the Federation is a Board member of 

PADRRIF. It is likely that the initial involvement of insurance companies to develop 

agriculture will be coordinated and managed through the Federation. 

The Capital Market Authority supervises and regulates the insurance companies in Palestine. 

The Authority has a sound regulatory and supervisory framework in place for non-life 

insurance companies. 

3.1.4. Organizational structure of PADRRIF 

According to the organisational chart of PADRRIF (attached in Annex 7), PADRRIF is 

managed by a Board of Directors consisting of fifteen members representing governmental 

and non-governmental institutions and is chaired by the Minister of Agriculture. The 

organisational structure of PADRRIF is the certified hierarchal model of the Palestinian 

Authority. This structure assigns the work among workers and determines official channels of 

coordination, ensuring the implementation of government policies and serves the best 

interests of the state. PADDRIF has 93 employees and is organised in three General 

Directorates; G.D. of Agricultural Insurance, G.D. of Agricultural Compensation and 

Development, and G.D. of Financial and Administrative Affairs. Twelve specialized 

departments work under  supervision of the three General Directorates, which are: Finance, 

administrative affairs, supplies and tenders, information and knowledge management, 

agricultural compensation, technical support for compensation programs, investment and 

infrastructure development, planning and programs and projects, agricultural insurance and 

reinsurance, loss adjustment, engineering and design, disaster risk reduction. In addition to 

three departments working under the direct supervision of the Head of the Fund which are: 

Legal Affairs, Internal control, and International Relations and information.  However, the 
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current organizational structure, when commencing the twinning project, might be adapted by 

creating new positions or departments if seen necessary. 

 

 

3.1.5. Strengths and weaknesses of PADRRIF:  

The law number 12/2013 on PADRRIF is considered as a strength point because it assumes 

its involvement in all aspects of risk management and insurance in the agriculture sector. 

Other strengths include: the availability of relatively qualified and almost sufficient staff 

within PADRRIF; the current coordination and communication network of PADRRIF
 3

, and 

the annually allocated budget by the Palestinian Government to PADRRIF
4
. PADRRIF has 

further established a farmer and agricultural damages digital documentation system and 

validated several regulatory systems for supporting (compensating) farmers. Moreover, 

PADRRIF has implemented a strategic planning process and identified its priorities and 

programs within a simple and realistic strategy for the period 2017 -2022.     

The allocated governmental budget allows  for basic performance, however, PADRRIF 

suffers from limited know-how and financial resources, and consequently it is unable to apply 

sufficient agricultural risk management measures including adequate insurance services.  

Since its establishment, PADRRIF encountered important challenges. Particularly, many 

reasons stand behind the delay in commencing the agricultural insurance and presenting 

agricultural insurance products and services to the agricultural sector. Lack of an identified 

insurance model that fits the Palestinian environment, that PADRRIF can learn from, is one 

main challenge. This reason, alongside the absence of the needed insurance institutional 

framework, worsens the situation and hinders the agricultural sector development.  

More specifically, the delay in commencing agricultural insurance in Palestine can be 

attributed to the following reasons: 

 The lack of clarity over the roles of the public and private sectors;  

 The low level of coordinated investment in public goods that will support the 

development of agricultural insurance;  

 The Government does not have any functional institutions in order to utilize 

agricultural insurance to meet its social objectives of protecting farmers;  

 The lack of data infrastructure and data asymmetry 

 Both insurance companies in Palestine and Government lack technical capacity in 

agricultural insurance;  

 There is uncertainty on whether a pilot scheme will be sustainable after the pilot 

period has finished; and  

 The current tools used for the monitoring and evaluation of products and farmers’ 

acceptance and interest in agricultural insurance are not fit for purpose. (Source: 

Final report on Developing the Agricultural Insurance System in Palestine: Pre-

Development Phase, Section 1.1). 

In other words, there is no detailed understanding of the operationalization of the role of the 

PADRRIF in agricultural insurance. There is no clearly identified reference to a public-

private partnership (PPP) that will need to be put in place to facilitate the participation of the 

insurance companies into an operational framework for the development of insurance 

                                                      
3
 PADRRIF could successfully develop promising cooperation channels with local insurance 

companies, agriculture sector working group member organizations, farmers organizations and others.  
4
 The  annually allocated budget by the Palestinian Government to PADRRIF amounts to about two 

million NIS as running cost to run the Assistance to Agriculture Programs, around 10 million NIS for 

farmers compensation program and  two million NIS for other PADRRIF programs.   
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services. Such a partnership will indeed be very critical, since the success of an agricultural 

risk management program depends mainly on the collaboration between the public and 

private components of the scheme. In parallel, the proper identification of the risk 

management tools aimed at addressing political and institutional risks, market risks and 

production risks should be carried out. PADRRIF was founded on the belief that sustainable, 

scaled up agricultural insurance programs that benefit vulnerable farmers and herders require 

engagement, innovation and action from both the public and the private sector.  

In relation to the above context is the present Israeli occupation, which is a significant threat 

to Palestinian agriculture. A series of large scale shocks combined with Israeli restrictions on 

movement of goods and people, and access to land and natural resources, has resulted in the 

erosion of the agriculture sector’s productive capacity. The Israeli occupation and settlers 

practices in the Occupied Palestinian territory (e.g; land and ground water confiscation wall 

construction, etc.) cause significant damage to the assets of Palestinian farmers, including loss 

of property. Climate change in addition increases the risks of crop failure.   

 

3.1.6. Related legal framework 

Law of Agriculture number (2) of 2003 (issued 5/8/2003): The law of Agriculture provides 

for the "Establishment of farmers' compensation fund for natural disasters" as one of the 

Ministry objectives, by a special law".  

Law number 12/2013 on PADRRIF (PADRRIF’s law): This law was enacted in 2013, this 

law is, intentionally, very wide and enabling and allows PADRRIF to be involved in all 

aspects of risk management and insurance in the agriculture sector.  

At the same time, PADRRIF will be operating in the financial sector and will be engaging 

with members of the financial and private sector. Therefore, the laws pertaining to the 

financial and private sectors need to be reviewed in order to determine whether there are any 

conflicts between the law number 12/2013 on PADRRIF and these laws. Once PADRRIF has 

progressed in the agricultural insurance development process and determined in conjunction 

with the stakeholders, the best policy approach going forward, the enabling laws may not 

need to be amended, but merely supported by enabling regulations or decisions.  

Law of Insurance: earlier reports on developing the agriculture insurance suggested that a PPP 

arrangement of insurance will clearly put PADRRIF’s Law in conflict with the law of 

Insurance, because, PADRRIF’s law gives PADRRIF the ability to provide insurance by 

operating with an insurance fund. Yet, PADRRIF’s law is silent on how the insurance fund 

will be established and how it will operate.  PADRRIF’s law does not state that it is exempt 

from other laws in Palestine; therefore, if it is to provide insurance to farmers it will need to 

comply with the requirements of the insurance law. The insurance law states that anyone 

offering insurance must be licensed by the Capital Markets Authority. The license has 

specific requirements such as a minimum capital requirement of US $5 million and the 

applicant for the insurance license must demonstrate it has the capability to operate an 

insurance company.  

3.2 On-going reforms: 

Besides the organizing, serving, and strategic planning efforts for the Agricultural sector paid 

by the MoA, the Agriculture Sector Working Group, comprised of main stakeholders and 

Donors, has been involved in most development aspects of the agricultural sector since 

several years.  International assistance is frequently employed in line with the plans of the 

Agriculture Sector Working Group and the Agriculture Sector Strategy 2017-2022. In 

general, this has positively affected the on-going reform processes in the field of agriculture, 

and particularly in the current establishing process of the agricultural insurance system in 

Palestine. 

3.2.1. Roadmap for Developing Agricultural Insurance 

As per the Agricultural Insurance System, PADRRIF greatly benefitted from the support of 

the European Union (a member of the Agriculture Sector Working Group) through the funded 
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technical assistance project entitled “Developing the Agricultural Insurance System in 

Palestine: Pre-Development Phase”. In 2017 the EU recruited a group of European experts in 

order to draw up a report about the possibilities of developing an agricultural insurance 

system in Palestine and help formulating and approving a Roadmap for Developing 

Agricultural Insurance for the implementation of PADRRIF’s strategic plan over the next 

three years, to accelerate the development of agriculture insurance to deliver protection for 

farmers.  

The roadmap describes the steps that PADRRIF needs to take to achieve stated outcomes and 

goals. In the roadmap, there are links among tasks and priorities for action in the near, 

medium and long-term. The roadmap recommended six solution pillars, which include 

building the knowledge capacity of PADRRIF’s staff in all areas related to agricultural 

insurance. The integration of all these areas will lead to improved and enhanced sharing of, 

and collaboration on, all activities required for the development of agriculture insurance in the 

country. Therefore the logical frame work of this project is elaborated and based on the six 

solution pillars of the Roadmap as presented in section 3.5. 

The roadmap was approved by the Board of Directors of PADRRIF in 2018. It also includes 

metrics and milestones to allow regular tracking/ monitoring of progress towards the 

roadmap’s ultimate goals. The roadmap includes all the technical, policy, legal, financial, 

market and organizational requirements identified by all national stakeholder groups (public 

and private sectors, and civil society) involved in the developments needed to introduce 

agriculture insurance to Palestine. PADRRIF has already started the roadmap implementation 

and created a steering committee to monitor implementation of agricultural insurance system.   

3.2.2. Designing Pilot Agricultural Insurance Products 

In collaboration with Oxfam and with financial support from Sweden, PADRRIF has recently 

obtained international technical assistance on designing a pilot set of agricultural insurance 

products as a part of developing the agricultural insurance system in Palestine. The project 

aimed to complete a set of milestones. However, further crop data still need to be prepared 

before setting up the anticipated insurance products. Beyond, designing the agricultural 

insurance products, further capacities and systems have to be established and operated in 

order to successfully run the agricultural insurance market in Palestine. The purpose of this 

project was to test and make ready for roll out at least three insurance products which are; 

Grapes, Broiler Chicken, and greenhouse Tomato. For achieving this purpose, a survey and a 

series of studies, consultations, and data collection have been conducted in order to obtain the 

following results:  

1. Legal framework: draft Agricultural Insurance Regulation and templates of MoUs 

with key stakeholders. 

2. Database: a foundation for database was created and four insurance products were 

designed and priced, including rates, terms, underwriting (UW), loss adjustment (LA) 

guidelines. Yet still field testing and validations are required. 

3. Planed Insurance portfolio.  

4. PPP system functions were proposed. 

5. Intensive product training was delivered to PADRRIF staff. 

6. Suggestions for further future steps. 

It is anticipated that the results of this pilot project including the proposed criteria and 

solutions can be replicated to other crop types in the near future. In addition, it would lead to 

improvements in work procedures and thus quicker implementation, and real feedback that 

will provoke new solutions.  

Based on the results of the above project, there is an ample space to improve several aspects 

through intensive work on defining actors’ roles and responsibilities, state subsidy, insurance 

documentation, Insurance body with capitalization, roles and responsibilities of the insurance 

body, marketing campaign, reinsurance arrangement, product expansion, and MIS setup, in 

order to build an agricultural insurance system. 
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The results of this pilot project concluded that additional data and surveys should be 

collected and conducted for other possible agricultural insurance products (plant and 

livestock). Although, these results need to be further analysed, the outcomes and 

recommendations can be utilised to determine the timing, cost, further needed technical 

approach, developments, training programs, …etc. This Twinning project is to actively build 

on the above analysis and in so doing help inform the decision-making bodies. 

The final report of the mission: on designing pilot agricultural insurance products titled 

Developing agricultural insurance system in Palestine is provided with this Twinning Fiche 

(see annex 3_c) for further details. 

3.3 Linked activities:  

In line with its strategy 2017-2022, PADRRIF has started utilizing available financial and 

human resources in implementing selected projects related to developing the agricultural 

insurance market as well as projects related to other risk management tool, including the 

following projects:     

 Developing computerized quick and accurate system for assessing agricultural 

damages with a total budget 500,000 NIS allocated by the Palestinian government in 

2019-2020; 

 Initiating the assessment of the demand on agricultural insurance through conducting 

a preliminary survey on farmers’ financial and insurance needs in collaboration with 

Palestinian Agricultural Credit Institute (PACI);  

 Study on the structure of green houses in Palestine (developing standards for 

agricultural structure); 

 Preparing the ToR for obtaining consultation services for developing early warning 

system and remote sensing (Information needed for agricultural insurance); 

 Compensating farmers for agricultural damages caused by natural disasters (weather 

conditions and animal diseases) with a total budget 18,000,000 NIS for damages 

incurred during 2014-2015;  

 Supporting farmers affected by Israeli occupation practices in the WBGS through the 

Assistance to Agriculture – West Bank (AA-WB) program and Private Sector 

Reconstruction Gaza - Agriculture (PSRG-A) program in collaboration with MoA 

and by support of EU. 

3.4 List of applicable Union acquis/standards/norms: 

As mentioned above, the decree-law number 12/2013 Regarding the PADRRIF, which 

entered into force as after publication in 2013, is in line with the EU acquits, particularly with 

the following directives and legislations: 

 EU Development Policy: it gives the EU the competence to carry out activities 

and conduct a common policy in the area of development cooperation. The 

development assistance is one of the pillars of the EU’s external action, alongside 

foreign, security, and trade policies. The main objective of the EU development 

policy is the reduction and long-term eradication of poverty with commitment of 

fostering the sustainable economic, social and environmental development of 

developing countries, with the primary aim of eradicating poverty.   

 Communication from the Commission to the European Parliament, the Council, 

the Economic and Social Committee and the Committee of the Regions: The 

2015 Hyogo Action Framework. Managing risks to achieve resilience (COM 

(2014) 216 final of 8.4.2014).   

 Regulation (EU) No 1305/2013 of the European Parliament and of the council of 

17 December 2013 on support for rural development by the European 

Agricultural Fund for Rural Development (EAFRD) and repealing Council 

Regulation (EC) No 1698/2005. 
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 Directive 2007/60/EC of the European Parliament and of the Council of 23 

October 2007 on the assessment and management of flood risks. 

 Commission Implementing Decision (EU) 2019/300 of 19 February 2019 

establishing a general plan for crisis management in the field of the safety of food 

and feed. 

 Regulation (EU) No 1306/2013 of the European Parliament and of the Council of 

17 December 2013 on the financing, management and monitoring of the common 

agricultural policy and repealing Council Regulations (EEC) No 352/78, (EC) 

No 165/94, (EC) No 2799/98, (EC) No 814/2000, (EC) No 1290/2005 and (EC) 

No 485/2008. 

 Directive 2009/138/EC of the European Parliament and of the Council of 25 

November 2009 on the taking-up and pursuit of the business of Insurance and 

Reinsurance (Solvency II).    

 Opinion of the European Economic and Social Committee on the 

‘Communication from the Commission to the Council on risk and crisis 

management in agriculture’ (COM (2005) 74 final). 

 

3.5 Components and results per component 

The following project components and results are based on the six solution pillars within the 

above mentioned roadmap for developing the agricultural insurance system, as well as the 

results of the mission of designing a pilot set of agricultural insurance products. A logical 

framework with these components and mandatory results per component has been prepared 

and attached to this Twinning Fiche.      

3.5.1. Mandatory Results of Component 1:  AGRICULTURAL RISK ASSESSMENT;  

Short description: 

Information and data on the overall agricultural risk environment and on the demand for 

insurance services are collected, analysed and used for a thorough assessment for the 

development of an agricultural insurance framework. 

Sub-result 1.1 preliminary screening of agricultural risk environment in Palestine. Then,  

information and data on agricultural risk environment and demand for insurance services are 

collected and analysed for agreed set of products. 

Indicators of achievement: 

 Organized information and functional database on agricultural risk environment including 

data on climate and production.  

Sub-result 1.2 Agricultural insurance products (Plant and livestock) are designed for agreed 

set of products. 

 

Indicators of achievement: 

 Agricultural insurance products portfolio is developed for agreed set of products 

including: validated product term sheets, premiums, product underwriting and loss 

adjustment guidelines, farmer field surveys, product actuarial studies, and policy wording 

and pricing. 

3.5.2. Mandatory Results of Component 2: AGRICULTURAL INSURANCE DATA 

MARKET INFRASTRUCTURE;  

Short description: 

High-quality data for decision making and reliable financial protection are available to 

government and insurance providers. 

https://eur-lex.europa.eu/legal-content/EN/AUTO/?uri=celex:32009L0138
https://eur-lex.europa.eu/legal-content/EN/AUTO/?uri=celex:32009L0138
https://eur-lex.europa.eu/legal-content/EN/AUTO/?uri=celex:32009L0138
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Sub-result 2.1 Insurance information system and data infrastructure, which provides high-

quality data and information is developed. 

Indicators of achievement: 

 Available insurance high-quality data and information (for decision making and reliable 

financial protection) to government, insurance and reinsurance companies. 

 

3.5.3. Mandatory Results of Component 3: PUBLIC SECTOR TECHNICAL 

CAPACITY BUILDING; (Agricultural insurance skill upgrading) 

Short description:  

The technical capacity of PADRRIF and all relevant stakeholders is built and consolidated on 

agricultural insurance for the Palestinian Territories. 

Sub-result 3.1 Training modules are developed and utilized on principles of actuarial, 

underwriting, loss adjustment, insurance products design, policy wording, pricing, 

reinsurance, and risk financing for agricultural insurance. 

Indicators of achievement: 

 Increase in capacity and trained and equipped public sector staff with necessary skills and 

knowledge. 

 Adequate quantity and quality of designed, delivered, and attended capacity building 

programs (Actuarial and other technical aspects of agricultural insurance processes). 

Sub-result 3.2 The feasibility and possible scenarios for creating and activating a Technical 

Support Unit (TSU) for agricultural insurance are obtained. 

Indicators of achievement: 

 Availability of a feasibility study on scenarios for creating and activating an agricultural 

insurance TSU. 

Sub-result 3.3 A scenario towards creating a TSU for agricultural insurance is chosen and 

implementation plan for TSU is prepared. 

Indicators of achievement: 

 Agricultural insurance TSU implementation plan and best practices dissemination 

achieved. 

Sub-result 3.4. 

Qualified and certified agricultural insurance services. 

Indicators of achievement: 

 Certification system for certifying agricultural loss adjusters, underwriters, and sales 

agents is defined and implemented.   

3.5.4. Mandatory Results of Component 4: PARTNERSHIP WITH PRIVATE 

SECTOR;  

Short description: 

PPP insurance scheme(s) are developed and piloted. 

Sub-result 4.1 An agreement of the private sector on a PPP model to participate and bear a 

risk stake of the agricultural insurance portfolio is obtained. 

Indicators of achievement: 

 Number of formulated and validated agreements and MOUs on an agricultural insurance 

scheme between PADRRIF and insurance companies.  

Sub-result 4.2 The adopted PPP scheme is developed in cooperation with PCMA and 

interested   insurance companies and the Palestine Insurance Federation (PIF). 

Indicators of achievement: 

 A PPP scheme is articulated and institutionalized and signed by PADRRIF, PCMA, a 

number of insurance companies, and the Palestine Insurance Federation (PIF). 
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Sub-result 4.3 PPP insurance scheme model is piloted and reinsurance agreement is 

negotiated.  

Indicators of achievement: 

 PPP scheme is tested and validated according to its success and satisfactory agricultural 

insurance services. 

 Reinsurance agreement prepared or obtained.    

Sub-result 4.4 Necessary scenarios to promote future participation of the private sector in 

agricultural insurance are investigated and implemented (in case of private sector 

disagreement to join a current PPP scheme). 

Indicators of achievement: 

 Obtaining a plan to pilot Agricultural insurance by PADRRIF only as a starting phase 

through articulating and launching institutional agricultural insurance solutions by the 

Government to convince the private sector. 

3.5.5. Mandatory Results of Component 5: PUBLIC SECTOR INSTITUTIONAL 

CAPACITY BUILDING;  

Short description: 

Procedural improvements and organizational strengthening that will enable public sector 

stakeholders to provided agricultural insurance service. PADRRIF institutional capacities are 

developed to deliver agriculture insurance services. 

Sub-result 5.1 Institutional framework of the adopted PPP model (or PPP promoting model) 

including: roles, mandates, and responsibilities of all stakeholders of agricultural insurance 

are identified, confirmed and coordinated. 

Indicators of achievement: 

 Assessed level of functionality of the adopted agricultural insurance scheme and the 

provided agricultural insurance services.    

Sub-result 5.2 Legal and regulatory framework of the adopted PPP model (or PPP promoting 

model) is developed. 

Indicators of achievement: 

 Organized and regulated agriculture insurance sector. 

Sub-result 5.3 identification and elaboration of institutional bodies according to the agreed 

framework. 

Indicators of achievement: 

 Clearly identified and elaborated agricultural insurance institutional bodies. 

Sub-result 5.4 Institutional linkages are setup. 

Indicators of achievement: 

 Agricultural insurance stakeholders are sufficiently and effectively linked. 

Sub-result 5.5 Institutional capacity of sustainable agricultural insurance market size and 

premiums subsidy identification are developed. 

Indicators of achievement: 

 Timely and professionally validated reports recommending (to decision makers) proper 

insurance market size and subsidy. 

Sub-result 5.6 Agricultural insurance financial and accounting regulation is developed. 

Indicators of achievement: 

 Endorsed and operational financial and accounting functions for agricultural insurance. 

Sub-result 5.7 Insurance marketing plan and distribution channels are developed. 

Indicators of achievement: 

 Percentage of insurance products sold to targeted clients  (studied group of farmer in the 

actuary study and the business plan for the selected products) through a well-established 

insurance  agents’ network. 
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3.5.6. Mandatory Results of Component 6: MONITORING AND EVALUTION;  

Short description: 

Project / Insurance Impact Monitoring and Evaluation Framework 

Sub-result 6.1 A framework for project / insurance impact monitoring and evaluation is 

developed. 

Indicators of achievement: 

 An available practical ready to use monitoring and evaluation framework, which is 

approved by all project participants. 

Sub-result 6.2 A project / insurance impact monitoring and evaluation plan and procedures 

are developed and implemented. 

Indicators of achievement: 

 Increase in capacity and efficiency of project/ insurance management and adjustment 

reflected by degree accomplishing of evaluation plan and procedures. 

 

3.6 Means/input from the EU Member State Partner Administration(s): 

The project will be implemented in the form of a Twinning contract between Palestine and 

EU Member State(s). Hence, Member State(s) is/are kindly requested to develop activities in 

the submitted proposal, which are needed in order to achieve the results stipulated in the 

fiche. The overall duration of the project is envisaged to be 36 months. The Twinning 

partner(s) will manage all aspects of the agricultural insurance system described in this 

project fiche in close cooperation with PADRRIF during this period of time. The 

implementation of the project requires hiring one Project Leader (PL), who is responsible for 

the overall coordination of project activities, one Resident Twinning Adviser (RTA), 

responsible for management and implementation of project anticipated activities, component 

leaders, and a pool of short- term experts, who will be called upon whenever necessary to 

contribute to the achievement of the mandatory results within the limits of the budget.  

It is essential that the team has sufficiently broad expertise to cover all the areas included in 

the project description. Member States may also form a consortium which could result in a 

wide range of qualified senior experts gathered from the public administrations or mandated 

bodies from up to two Member State, provided that national approaches can be harmonized 

within this consortium. The interested Member State(s) twinning team shall include in its 

proposal the CVs of the designated Project Leader, Resident Twinning Adviser, and the 

proposed Short-Term Experts as Component Leaders.  

Therefore, it is necessary that the Member State (MS) proposal clearly indicates all 

inputs/means with specific indications on the suggested schedule of activities, how the work 

plan should be established, on the profile of short-term experts and on indicators and targets 

that should be used to ensure the timely achievement of the mandatory results. 

In order to facilitate the RTA’s mission, a full time translator would be recruited. She/he 

should perform most of the required interpretation/translation services. She/he will provide 

day-to-day interpretation/translation to the RTA and project experts during missions.  

3.6.1 Profile and tasks of the PL: 

The Project Leader of the MS must be a high-ranking senior official who is able to conduct a 

dialogue at political level to achieve the Twinning objectives and able to put forward the 

solutions to the problems encountered. He/she will work with the Palestinian counterpart to 

ensure the direction and coordination of the entire project at strategic level. The PL leads and 

facilitates the implementation of the project, and has the capacity and responsibility to 

mobilize the necessary expertise in support of its efficient implementation.  

Profile: 

 University degree in business administration, economics or any equivalent 

discipline or equivalent professional experience of 8 years.   
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 Minimum 3 years of experience in the insurance and reinsurance industry on the 

positions related to agriculture including leading teams of experts in the area of 

agricultural insurance or similar assignments;  

 Skills: 

o Experience in the area of stakeholder communications,  

o Consensus building, 

o Professional knowledge of English (speaking, reading and writing). 

 

Tasks: 

 Conceive, supervise and coordinate the overall preparation of the project; 

 Provides strategic advice on high level regarding reforms supported by the 

Twinning; 

 Co-ordinates MS experts’ work and to mobilises the necessary expertise in 

support of the efficient implementation of the project 

 Managing and supervising the RTA  

 Preparing, with the assistance of the RTA, interim quarterly and final reports  

 Co-chairing the PSC meetings. 

3.6.2   Profile and tasks of the RTA: 

The Resident Twinning Advisor is to be appointed to implement this project and to work 

throughout the duration of the twinning, on a full-time basis in Palestine.. The secondment of 

the Resident Twinning Advisor (RTA) will last for 27 months, during which he/she will be 

responsible for the direct implementation of the project under the overall supervision of the 

MS Project Leader. 

Profile:  

 University degree in business administration, economics or any equivalent 

discipline or equivalent professional experience of 8 years.   

 Minimum 3 years of experience in the insurance and reinsurance industry on the 

positions including financial management of agricultural insurance or similar 

assignments;  

 Skills: 

o Basic knowledge about the agriculture sector,  

o Professional knowledge of English (speaking, reading and writing). 

o Professional computer literacy.  

Tasks:  

 Monitor project implementation and achievement of project objectives; 

 Drafting of the Terms of Reference for short-term experts, coordination, 

facilitation and monitoring of their work during implementation; 

 Ensuring timely and correct implementation of the activities as outlined in the 

initial and subsequent work plans and that the project is completed within the 

planned time schedule;  

 Developing and maintaining a close and permanent professional relationship with 

the leadership and staff of the beneficiary institution; 

 Provide expertise, advice and reports related to the project at the request of the 

Palestinian authorities. 

 Organisation of workshops, trainings, meetings, as well as study visits; 
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 Liaison with EUD Project Leader and other relevant projects and relevant 

Palestinian institutions and counterparts; 

 Preparation of the initial and subsequent work plan(s) and project progress 

reports, together with PL, to be submitted to the Steering Committee. 

 

 

3.6.3. Profile and tasks of Component Leaders: 

A Component Leader will be assigned for each of the aforementioned six components. 

Component Leaders will ensure continuity and consistency within each of the fields 

concerned. The relevant institution of the member state will appoint the Component Leaders 

who will be responsible for delivering the mandatory results/outputs for the specific 

components. 

Common tasks of Component leaders: 

 Component coordination, guidance and monitoring; 

 Conducting analysis of the area relevant to the component; 

 Timely proposals for any corrective measures; 

 Liaise with MS and BC PLs and daily contacts with RTA and BC counterpart 

Profiles of Component Leaders of  

Component 1: AGRICULTURAL RISK ASSESSMENT  

 University degree in similar discipline relevant to the component or equivalent 

experience of minimum 8 years of relevant professional experience; 

 At least 3 years of progressively responsible experience in agricultural risk 

assessment;  

 Fluency in written and spoken English. 

Experience in the following subjects will be considered as an advantage:  

o Experience in utilizing actuary and statistical reports on agricultural 

risks; Experience in standards, criteria and methodologies of agricultural 

risk assessments; 

o Experience in developing agriculture risk profiles and insurance service 

demand; 

o Experience in agricultural insurance products (Plant and livestock 

products) design. 

 

Component 2: AGRICULTURAL INSURANCE DATA MARKET INFRASTRUCTURE 

 University degree in discipline relevant to the component or equivalent relevant 

professional experience of 8 years;  

 At least 3 years of progressive experience in agricultural insurance information 

management systems;  

 Fluency in written and spoken English. 

Experience in the following subjects will be considered as an advantage:  

o Demonstration of understanding of agricultural insurance data nature, 

sources, collecting methods, and validating and auditing criteria;  

o Experience in preparing procedures and guidelines of collecting, 

auditing, analysing; and managing agricultural insurance data;  

o Experience in data market infrastructure and data centralization. 
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Component 3: PUBLIC SECTOR TECHNICAL CAPACITY BUILDING. 

 University degree in discipline relevant to the component or equivalent relevant 

professional experience of 8 years;  

 At least 3 years of progressive experience in agricultural insurance operations 

capacity building; Fluency in written and spoken English.  

 

 

Experience in the following subjects will be considered as an advantage: 

 Demonstration of understanding of agricultural insurance policies, loss 

adjustment, underwriting, reinsurance, and marketing;  

 Experience in capacity building and human resources development related to 

agricultural insurance operations;  

 Previous experience in similar projects.  

 

Component 4: PARTNERSHIP WITH PRIVATE SECTOR 

 University degree in similar discipline relevant to the component or equivalent 

relevant professional experience of  8 years in a related field; 

 At least 3 years of progressively responsible experience in  business management 

and /or Public Private sector negotiations; 

 Fluency in written and spoken English. 

Experience in the following subjects will be considered as an advantage:  

o Experience in applied theories of public private sectors business co-

performance;  

o Experience in agricultural insurance business models;  

o Experience in public private sectors financial management mechanisms; 

 

Component 5: PUBLIC SECTOR INSTITUTIONAL CAPACITY BUILDING 

 University degree in similar discipline relevant to the component or equivalent 

experience of minimum 8 years in a related field; 

 At least 3 years of progressively responsible experience in institutional building;  

 Fluency in written and spoken English. 

                       Experience in the following subjects will be considered as an advantage: 

o   Experience in administrative institutional reform, reengineering, and 

rehabilitation;   

o Experience in utilizing legal aspects in managerial framework of 

agricultural insurance.  

 

Component 6: MONITORING AND EVALUTION 

 University degree in similar discipline relevant to the component or equivalent 

experience of minimum 8 years in a related field; 

 At least 3 years of progressively responsible experience in program's monitoring 

and evaluation; 

 Fluency in written and spoken English. 

3.6.4. Profiles and tasks of other short-term experts: 

Other specialists will be available to the RTA with experience and competence matching the 

project activities. The short-term experts are expected to assist RTA in specific and technical 
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matters of the project. The type-foreseen expertise is in actuary, statistics, legal support, loss 

adjustments related to agriculture, underwriting procedures, information technology and 

financial management..    

The short-term experts shall satisfy the following general profiles: 

Profile: 

 University degree in similar discipline relevant to the component or equivalent 

relevant professional experience of 8 years in a related field; 

 At least 3 years of experience in the requested domain. 

4.  Budget 

The maximum budget available for the grant is 2,100,000 EUR.  

5.  Implementation Arrangements  

5.1. Implementing Agency   

The Office of the European Union Representative (West Bank and Gaza Strip, UNRWA) will 

be responsible for the tendering, contracting, accounting, payments, and financial reporting. 

 

Contact Person: Mr. Ammar Al Khateeb 

Programme Manager 

EUREP 

ammar.al-khateeb@eeas.europa.eu  

 5.2  Institutional framework 

The main beneficiary Institution of the Twinning project is the Palestinian Agricultural 

Disaster Risk Reduction and Insurance Fund (PADRRIF).  

The main beneficiary departments will be the General Directorate of Agricultural insurance 

for the overall coordination and project management, which consists of four departments; 

agricultural insurance and reinsurance, loss adjustment, engineering and design, and disaster 

risk reduction.  As this twinning project is focused on enhancing the business environment of 

Palestinian farmers by providing insurance products, employees from other institutions will 

be involved in project activities, benefiting from expert advice, expertise, hands-on 

experience obtained during on the job and off the job trainings, study visits and other project 

activities. As many entities are involved in agricultural insurance process, the general 

institutional framework is likely to be changed.  

 

  5.3 Counterparts in the Beneficiary administration: 

The staff of PADRRIF will be the PL and RTA counterparts who will actively participate in 

the management and coordination of the twinning project. 

 

  5.3.1 Contact person: 

Mr. Mohammed Yousef Almasri 

D.G. Agricultural Compensations and Development 

May Ziade Street, Al-Masayef, Ramallah  

malmasri@padrrif.pna.ps  

Tel: +970 2 2961861 

P.O. Box: 3692 

  5.3.2 PL counterpart 

Dr. Nasser Jaghoub 

mailto:ammar.al-khateeb@eeas.europa.eu
mailto:malmasri@padrrif.pna.ps


 

18 

Head of PADRRIF 

May Ziade Street, Al-Masayef, Ramallah 

Tel: +970 2 2961861 

P.O. Box: 3692     

 

 

 

 

  5.3.3 RTA counterpart 

Ms. Jumana Hamayel 

Acting Director General of Agricultural Insurance 

May Ziade Street, Al-Masayef, Ramallah 

Tel: +970 2 2961861 

P.O. Box: 3692  

6. Duration of the project 

The overall execution period of the twinning project is 36 months, (as per art. 2.2 of the SC, 

including final reporting)
5
 .  

7. Management and reporting
6
 

7.1  Language 

The official language of the project is English. All formal communications regarding the 

project, including interim and final reports, shall be produced in the language of the contract. 

7.2  Project Steering Committee 

A project steering committee (PSC) shall oversee the implementation of the project. The main 

duties of the PSC include verification of the progress and achievements via-à-vis the 

mandatory results/outputs chain (from mandatory results/outputs per component to impact), 

ensuring good coordination among the actors, finalising the interim reports and discuss the 

updated work plan. Other details concerning the establishment and functioning of the PSC are 

described in the Twinning Manual. 

7.3  Reporting 

All reports shall have a narrative section and a financial section. They shall include as a 

minimum the information detailed in section 5.5.2 (interim reports) and 5.5.3 (final report) of 

the Twinning Manual. Reports need to go beyond activities and inputs. Two types of reports 

are foreseen in the framework of Twining: interim quarterly reports and final report. An 

interim quarterly report shall be presented for discussion at each meeting of the PSC. The 

narrative part shall primarily take stock of the progress and achievements via-à-vis the 

mandatory results and provide precise recommendations and corrective measures to be 

decided by in order to ensure the further progress.  

8. Sustainability  

After obtaining necessary consultations, finishing updates and activities, the proposed project 

is of continuity projects in the sense that it will continue to function as long as PADRRIF 

                                                      
5
 Considering the nature of the project, the foreseen activities will be reviewed and agreed upon during the first 3 

months from the start of the implementation period.  
6 Sections 7.1-7.3 are to be kept without changes in all Twinning fiches. 
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remains to serve and compensate farmers. The staff responsible for operating the system is 

already employed and paid by PADRRIF. The staff of PADRRIF will perform all activities of 

follow-up, operation, and maintenance. Moreover, PADRRIF will provide all of these costs. 

As a confirmation of the continuity of the project after the completion of implementation, the 

project by its nature ensures continuity in achieving its objectives and survival. Project 

activities include training staff to carry out tasks and preparing trainers, which means that 

staff of the organization will be able to transfer the acquired knowledge to new employees in 

the future.  

9. Crosscutting issues 

Based on the fundamental principles of promoting equality and combating discrimination, 

participation and benefiting from the project will be guaranteed on the basis of equal access 

regardless of sex, racial or ethnic origin, religion or belief, disability, or age. Therefore, 

PADRRIF will ensure equal opportunities between male and female in the management and 

implementation of the Project, including equal opportunities in training, site visits and 

participation in all of the Projects' missions and events. Women play a prominent, although 

largely informal, role in the Palestinian agriculture sector. Particularly in rain-fed farming, 

which is significantly vulnerable to climate change, women are historically the major 

contributors to farm work. In Palestine, women supply about 87% of the labour input in 

livestock production and 54% in plant production. In this context, the project will work to 

promote gender equality and women’s empowerment and ensure that women and men have 

equal opportunities to participate in and benefit from the project’s activities at all levels. This 

project can be classified as low risk based on FAO’s standards, as no environmental and 

social risks were identified at the appraisal stage. The project has no or minimal potential 

negative environmental and/or social impacts, either upstream or downstream. Furthermore, 

the project will not be controversial in terms of the interests of key stakeholders. The 

twinning project itself will ensure the nature preservation and environment protection when 

applying its agreed activities and when introducing its services to local farmers. For instance, 

the farmers cannot benefit from the insurance services and obtain compensation for 

agricultural damages and losses without following several instructions and technical 

standards, which ensure the lowest level of damages and losses.   

10.  Conditionality and sequencing 

The implementation of the project requires participation of the senior management of the 

Beneficiary Institution, PADRRIF. Moreover, it is important to note that some project 

activities are interdependent. PADRRIF commits itself to provide the contributions stated in 

the Fiche. They include the followings:  

 Involvement of PADRRIF at all levels. 

 Counterparts will be appointed to facilitate the implementation of the relevant 

activities of the twinning project. 

 Assigning staff to attend the training, seminars, and other activities.          

Contributing to solve emerging problems that might face the project. 

 Provide affordable accommodation and training rooms within Beneficiary 

premises. 

 

Sufficient collaboration with the counterparts at the institution is expected from the twinning 

team and the RTA.  

11. Indicators for performance measurement 

 Percentage of farmers who received insurance compensations.  

 Percentage of farmers who resumed their agribusinesses after being affected by 

production risks.  
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 Growing value of agricultural insurance coverage. 

 Number of designed and endorsed agricultural insurance products. 

   A new agricultural public private insurance scheme is in place. 

 PADRRIF acts as an insurance operation implementing partner as well as an enabler and 

the regulator of agricultural insurance system of WBGS. 

12.  Facilities available 

In accordance with the requirements of the twinning project, PADRRIF commits itself to 

provide all the professional infrastructure and equipment to ensure the best working 

conditions to project experts including: equipped offices, meeting rooms, office space, 

computer equipment and software, adequate means of communication (telephone line, 

internet connection, etc.). 

Training and presentations will take place in conference rooms, which are equipped with 

projector, computer, flipcharts, and other necessary items.        
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Abbreviations 

 

Glossary: Abbreviation Meaning 

AA-WB Assistance to Agriculture – West Bank 

BI  Beneficiary Institution 

CA  Competent Authority 

DG  Directorate General 

DCFTA  Deep and Comprehensive Free Trade Agreement 

EC  European Commission 

ENP (AP)  European Neighbourhood Plan (Action Plan) 

ENPI  European Neighbourhood Plan Instrument 

EUD European Union Commission   

EUR  The European Union Currency ‘Euro’ 

LA Loss Adjustment 

MIS Management Information System 

MOA Ministry of Agriculture  

MOF Ministry of Finance 

MOU Memorandum of Understanding 

MS Member State 

MSA Member State Administration 

PA Palestinian Authority 

PADRRIF The Palestinian Agricultural Disaster Risk Reduction and Insurance 

Fund 

PCMA Palestine Capital Market Authority 

PIF Palestinian Insurance Federation 

PPP Public-Private Partnership 

PL Project Leader 

PSC  Project Steering Committee 

PSRG-A Private Sector Reconstruction Gaza - Agriculture 

RS Revenue Service 

RTA  Resident Twinning Adviser 

STE  Short Term Expert 

TOR Terms of Reference 

ToT Training of Trainers 

TAIEX Technical Assistance Information Exchange Unit 

USAID  United States Agency for International Development 

UW Underwriting  

VAT  Value Added Tax 

WBGS West Bank and Gaza Strip  
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ANNEXES TO PROJECT FICHE 

 

(1) Included annexes in the fiche document: 

Annex 1: Levels of an intervention logic 

Annex 2: The Simplified Logical framework matrix as per Annex C1a  

Annex 7: The Organisational structure of PADRRIF 

 

(2) Annexes attached as separate files with the following names: 

Annex 3-a: Roadmap for developing the Palestine Agriculture Insurance 

Annex 3-b: Developing of the Agricultural Insurance System in Palestine ‘Pre-Development 

Phase’ Final Report  

Annex 3-c:  Developing the Agricultural Insurance System, Final Report Nov_2019 

Annex 4-a:  PADRRIF Law 2013  

Annex 4-b:  Insurance Law No (20) for 2005 

Annex 5-a:  National Policy Agenda  

Annex 5-b:  National agricultural sector strategy 

Annex 5-c:    PADRRIF Strategy 2017-2022 

Annex 6:     European joint strategy in support of Palestine 2017-2020 
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Annex 1_Levels of an intervention logic  

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

• Agriculture risk 
Assissment 

• Technical and 
institutional need 
assissment 

• insurance product 
design 

Year1:  

Assissments 

• developing PPP 
Model 

• Institutional 
Capacity Building 

• Technical capacity 
Building 

• Regulations 

Year 1 & 2: 

Institutional 
Building 

• Validating PPP 
scheme 

• Launching  
Insurance  products 

Year 3: 

Pilolting and 
Implimentation 

Technical Support 

Monitoring and Evaluation 
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Annex 2_Simplified Logical Framework  

 

Project Title: Building The Palestinian Agricultural Insurance Systems and Services  

Overall Objective Objectively verifiable Indicators  Sources of verification  Risks 

 

Assumptions (external 

to project) 

To increase the resilience of 

Palestinian farmers against 

shocks resulting from 

production risks. 

 Percentage of farmers who 

received insurance 

compensations.  

 Percentage of farmers who 

resumed their agribusinesses 

after being affected by 

production risks.  

 Reports based on insurance 

records and analysis of insurance 

portfolio; including Program 

quarterly and yearly reports and 

Program evaluation. 

 

 Deterioration 

of the 

political 

context 

between 

Palestinian 

authority and 

Israel. 

 

Specific (Project) Objective Objectively verifiable Indicators  Sources of verification Risks 

 

Assumptions (external 

to project) 

To have in place operational 

and sustainable agricultural 

insurance system and 

services, with the 

participation of the private 

sector. 

 

 Growing value of agricultural 

insurance coverage. 

 Number of designed and 

endorsed agricultural insurance 

products. 

 A new agricultural public  private 

insurance scheme is in place. 

 

 PADRRIF acts as an insurance 

operation implementing partner as 

well as an enabler and the 

regulator of agricultural insurance 

system of WBGS. 

 Reports of: PADRRIF, Palestine 

Capital Market Authority 

(PCMA) and other stakeholders 

on agricultural insurance 

portfolio. 

 List of MOU’s and cooperation 

agreements signed between 

public and private partners. 

 

 List of adopted and implemented 

regulations. 

 
 

 

 Post Covid 19 

economic 

crises may 

adversely 

influence the 

interest of the 

private 

sectors. 

 Continued 

governmental and 

private sector 

financial 

commitment. 

 Active participation 

and commitment to 

collaborate of both 

PADRRIF and the 

insurance industry. 

 Official 

endorsement by 

stakeholders at 

government level 

(Cabinet and 

PCMA). 



 

25 

 

Component 1: Agricultural Risk Assessment 

Mandatory Results 

(Outputs)  

Objectively verifiable Indicators  Sources of verification  Risks  Assumptions (external 

to project) 

Sub-result 1.1 

 Preliminary screening of 

agricultural risk environment 

in Palestine. Then, 

information and data on 

agricultural risk environment 

and demand for insurance 

services are collected and 

analysed for agreed set of 

products.  

 

 Organized information and 

functional database on 

agricultural risk environment 

including data on climate and 

production.  

 

 Researches’ reports. 

 

 Programme monitoring and 

evaluation reports. 

  Availability of all 

main stakeholders 

to be interviewed, 

join focus groups, 

and provide reliable 

information. 

Sub-result 1.2 

 Agricultural insurance 

products (Plant and livestock) 

are designed for agreed set of 

products. 

 Agricultural insurance products 

portfolio is developed for agreed 

set of products including: 

validated product term sheets, 

premiums, product underwriting 

and loss adjustment guidelines, 

farmer field surveys, product 

actuarial studies, and policy 

wording and pricing. 

 

 Documents of validated product 

term sheets, underwriting and 

loss adjustment guidelines.  

 

 Resulting reports of field 

surveys, actuarial studies, 

insurance pricing, premiums, and 

policy wording. 

 Lack of data, 

information 

asymmetry, 

insufficient 

studies, and 

assessments. 

 Availability of 

reliable statistical 

information and 

data. 
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Component 2: Agricultural Insurance Data Market Infrastructure  

Mandatory Results (Outputs)  Objectively verifiable Indicators  Sources of verification Risks Assumptions (external to 

project) 

Sub-result 2.1 

 Insurance information system 

and data infrastructure, which 

provides High-quality data and 

information is developed. 

  

 Available insurance  high-

quality data and information 

(for decision making and 

reliable financial protection) to 

government, insurance and 

reinsurance companies. 

 Records of fulfilled requests of 

agriculture insurance data and 

information.  

 

 Periodic technical and 

programme monitoring and 

evaluation reports. 

 

 insufficient 

stakeholders’ 

commitment. 

 Inter-system 

coordination and 

compatibility. 

 

 

 

Component 3: Public Sector Technical Capacity Building (Agricultural insurance skill upgrading) 

(The technical capacity of PADRRIF and all relevant stakeholders is built and consolidated on agricultural insurance for the Palestinian Territory). 

Mandatory Results 

(Outputs)  

Objectively verifiable Indicators  Sources of verification Risks Assumptions 

(external to 

project) 

Sub-result 3.1 

Training modules are 

developed and utilized on 

principles of actuarial, 

underwriting, loss 

adjustment, insurance 

products design, policy 

wording, pricing, 

reinsurance, and risk 

financing for agricultural 

insurance 

 Increase in capacity and trained 

and equipped public sector staff 

with necessary skills and 

knowledge. 

 Adequate quantity and quality of 

designed, delivered, and attended 

capacity building programs 

(actuarial and other technical 

aspects of agricultural insurance 

processes). 

 Training report documents 

including Programme 

monitoring, progress and final 

reports. 

 Attendance records. 

 Capacity building materials and 

modules. 

 Capacity assessments reports.  

 

 

  All the 

relevant 

stakeholders 

are interested 

and committed 

to join the 

technical 

capacity 

building 

programs. 
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Component 3: Public Sector Technical Capacity Building (Agricultural insurance skill upgrading), (continued) 

(The technical capacity of PADRRIF and all relevant stakeholders is built and consolidated on agricultural insurance for the Palestinian Territory). 

Mandatory Results 

(Outputs)  

Objectively verifiable Indicators  Sources of verification Risks Assumptions 

(external to 

project) 

Sub-result 3.2  
The feasibility and possible 

scenarios for creating and 

activating a Technical 

Support Unit (TSU) for 

agricultural insurance are 

obtained. 

 

 Availability of a feasibility study 

on scenarios for creating and 

activating an agricultural 

insurance TSU. 

 Investigation reports of 

agricultural insurance TSU. 

 

  

Sub-result 3.3 

A scenario towards creating  

TSU for agricultural 

insurance is chosen and 

implementation plan for 

TSU is prepared. 

 

 Agricultural insurance TSU 

implementation plan and best 

practices dissemination. 

 TSU plan document.  

 

  

Sub-result 3.4  
Qualified and certified 

agricultural insurance 

services.  

  Certification system for 

certifying agricultural loss 

adjusters, underwriters, and sales 

agents.   

 Records of qualified and certified 

loss adjusters, underwriters, and 

sales agents. 

 Agricultural insurance services’ 

quality assessment reports.  
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Component 4: Partnership with Private Sector  

(Public-Private Partnership (PPP) insurance scheme models are developed and piloted). 

Mandatory Results 

(Outputs)  

Objectively verifiable Indicators  Sources of verification Risks  

 

Assumptions 
 (external to project) 

Sub-result 4.1 

An agreement of the private 

sector on a PPP model to 

participate and bear a risk 

stake of the agricultural 

insurance portfolio is 

obtained.  

 Number of formulated and 

validated agreements and MOUs 

on an agricultural insurance 

scheme between PADRRIF and 

insurance companies.  

 Formulated and validated 

agreements and MOUs. 

 Private sector 

players are 

reluctant to 

participate in 

agricultural 

insurance. 

 

Sub-result 4.2  
The adopted PPP scheme is 

developed in cooperation 

with PCMA and interested   

insurance companies and the 

Palestine Insurance 

Federation (PIF). 

 A PPP scheme is articulated and 

institutionalized and signed by 

PADRRIF, PCMA, a number of 

insurance companies, and the 

Palestine Insurance Federation 

(PIF). 

 Developed documents and forms 

used for institutionalizing the 

PPP.  

 Official documents of agreement 

of the PPP. 

 Competition on   

roles and 

responsibilities. 

 Slow legislative 

and institutional 

amendments 

procedures. 

 

 

Sub-result 4.3 

PPP insurance scheme 

model is piloted and 

reinsurance agreement is 

negotiated. 

 

 PPP scheme is tested and 

validated according to its success 

and satisfactory agricultural 

insurance services. 

 Reinsurance agreement prepared 

or obtained.    

 Service quality assessment 

reports. 

 

 

 Reinsurance negotiation reports. 

  

Sub-result 4.4 

Necessary scenarios to 

promote future participation 

of the private sector in 

agricultural insurance are 

investigated and 

implemented (in case of 

private sector disagreement to 

join a current PPP scheme). 

 Obtaining a plan to pilot 

agricultural insurance by 

PADRRIF only as a starting phase 

through articulating and launching 

institutional agricultural insurance 

solutions by the Government to 

convince the private sector. 

 Investigation report and 

proposals. 

 Reports on the articulated 

agricultural insurance  solutions. 

 Reports based on insurance 

records and analysis of insurance 

portfolio. 
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Component 5: Public Sector Institutional Capacity Building 

Procedural improvements and organizational strengthening that will enable public sector stakeholders to provided agricultural insurance service.  

(PADRRIF and other public sector stakeholders’ institutional capacities are developed to deliver agriculture insurance services). 

Mandatory Results 

(Outputs)  

Objectively verifiable Indicators  Sources of verification Risks  

 

Assumptions 

 (external to 

project) 

Sub-result 5.1  
Institutional framework of 

the adopted PPP model (or 

PPP promoting model) 

including: roles, mandates, 

and responsibilities of all 

stakeholders of agricultural 

insurance are identified, 

confirmed and coordinated. 

 

 Assessed level of 

functionality of the adopted 

agricultural insurance 

scheme and the provided 

agricultural insurance 

services.    

 

 Service functionality and quality 

assessment reports.  

 

 

 

 

 Competition on   

roles and 

responsibilities. 

 Insurance 

scheme is 

agreed and 

supported at 

political level. 

Sub-result 5.2  
Legal and regulatory 

framework of the adopted 

PPP model (or PPP 

promoting model) is 

developed. 

 

 Organized and regulated 

agriculture insurance sector. 

 Issued laws, amendments, 

systems, and regulations on 

agricultural insurance. 

 Delay in enacting 

laws and 

regulations. 

 

Sub-result 5.3 

 Identification and 

elaboration of Institutional 

bodies according to the 

agreed framework. 

 

 Clearly identified and elaborated 

agricultural insurance 

institutional bodies 

 Reports on identification  of 

institutional bodies.  

  

Sub-result 5.4  
Institutional linkages are 

setup.  

 

 

 Agricultural insurance 

stakeholders are sufficiently and 

effectively linked. 

 Reports on the functionality of 

the adopted insurance scheme. 
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Component 5: Public Sector Institutional Capacity Building (continued) 

(PADRRIF and other public sector stakeholders’ institutional capacities are developed to deliver agriculture insurance services). 

Mandatory Results 

(Outputs)  

Objectively verifiable Indicators  Sources of verification Risks 

 

Assumptions  
(external to project) 

Sub-result 5.5  
Institutional capacity of 

sustainable agricultural 

insurance market size and 

premiums subsidy 

identification are developed.  

 Timely and professionally 

validated reports recommending 

(to decision makers) proper 

insurance market size and 

subsidy. 

 Documents of training and  

validating reporters on insurance 

market and subsidy. 

  

Sub-result 5.6  
Agricultural insurance 

financial and accounting 

regulation is developed. 

 Endorsed and operational 

financial and accounting 

functions for agricultural 

insurance  

 

 

 

 Drafted document of the 

financial regulation. 

 Outputs of the financial and 

accounting system including 

financial statements, and records 

of the agricultural insurance 

portfolio. 

 

  

Sub-result 5.7  
Insurance marketing plan 

and distribution channels are 

developed.    

 Percentage of insurance products 

sold to targeted clients  (studied 

group of farmer in the actuary 

study and the business plan for 

the selected products) through a 

well-established insurance  

agents’ network. 

 Agricultural insurance client 

database, sales records, and 

number of certified agents. 
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Component 6: Monitoring and Evaluation 

 

Mandatory Results 

(Outputs)  

Objectively verifiable Indicators  Sources of verification Risks 

 

Assumptions  
(external to project) 

Sub-result 6.1  
A framework for project / 

insurance impact monitoring 

and evaluation is developed. 

 

 An available practical ready to 

use monitoring and evaluation 

framework, which is approved 

by all project participants 

 

 Documents of project / 

insurance monitoring and 

evaluation elements, 

methodology, and other aspects 

of the framework.  

 

   Adequate 

monitoring 

capacities and 

independence in 

PADRRIF and 

insurance 

companies and 

other stakeholders. 

Sub-result 6.2  
A project / insurance impact 

monitoring and evaluation 

plan and procedures are 

developed and implemented.  

 Increase in capacity and 

efficiency of project/ insurance 

management and adjustment 

reflected by degree of 

accomplishing evaluation plan 

and procedures. 

 Documents of project / 

insurance monitoring and 

evaluation plan and procedures. 

 Project / insurance impact 

assessment and evaluation 

reports. 
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Annex 7_The Organisational structure of PADRRIF 

 

Board of Directors of 
(PADRRIF) 

President of the 
Fund 

General Administration of 
Agricultural Insurance 

Department of 
Agricultural 

Insurance and 
Reinsurance 

Department of Loss 
Adjustment 

Departmenet of 
Engineering and 

Design  

Department of 
Disaster Risk 

Reduction 

General Administration 
of Agricultural 

Compensation and 
Development 

Department of 
Agricultural 

Compensation  

Department of 
Technical Support 
for Compensation 

Programs 
 

Department of 
Investment and 
Infrastructure 
Development 

Department of 
Palnning, Programs 

and Projects 

District Departments (North / 
center / south): 3 departments in 
the northern governorates and 3 

departments in the southern 
governorates(For each 

governorate where there is no 
department, two sections are 

established and an administrative 
assistant is appointed, and all are 
followed to the nearest district) 

General Administration 
of Financial and 

Administrative Affairs 

Department of 
Finance  

Department of 
Administrative 

Affairs 

Departmenet of 
Supplies and 

Tenders 

Department  of 
Information and 

Knwoledge 
Managment 

Office of the 
Presdinet  

Assistant of 
the President 

Department of 
Legal Affaris 

Department of 
Internal Control 

Department of 
International 
Relations and 
Information 

Consultants, Experts and Auditor 


	1. Basic Information
	1.1 Programme: ENI/2019/041-164: PEGASE: Direct Financial Support to Recurrent Expenditures of the Palestinian Authority 2019.  Direct management.
	1.2 Twinning Sector: Agriculture and Fisheries (AG)

	2. Objectives
	2.1 Overall Objective:
	2.2 Specific objective:
	2.3 The elements targeted in relevant strategic documents:
	2.3.1 Targeted elements of the National Policy Agenda 2017 – 2022:
	2.3.2 Targeted elements of the Agriculture Sector Strategy “Resilience and Sustainable Development”  2017 – 2022:
	2.3.3. Targeted elements of PADRRIF Strategy 2017-2022:
	2.3.4 Targeted elements of the European Joint Strategy:


	3. Description
	3.1 Background and justification:
	3.1.1. Agriculture in Palestine
	Production risks include climatic events, such as drought, floods, low and high temperature, as well as, pests and diseases affecting both livestock and crop productions activities.
	3.1.2. Area of competence and mandate of PADRRIF
	3.1.3. Other Involved Institutions:
	3.1.4. Organizational structure of PADRRIF
	3.1.5. Strengths and weaknesses of PADRRIF:
	 The lack of clarity over the roles of the public and private sectors;
	 The low level of coordinated investment in public goods that will support the development of agricultural insurance;
	 The Government does not have any functional institutions in order to utilize agricultural insurance to meet its social objectives of protecting farmers;
	 The lack of data infrastructure and data asymmetry
	 Both insurance companies in Palestine and Government lack technical capacity in agricultural insurance;
	 There is uncertainty on whether a pilot scheme will be sustainable after the pilot period has finished; and
	 The current tools used for the monitoring and evaluation of products and farmers’ acceptance and interest in agricultural insurance are not fit for purpose. (Source: Final report on Developing the Agricultural Insurance System in Palestine: Pre-Deve...

	3.1.6. Related legal framework

	3.2 On-going reforms:
	3.2.1. Roadmap for Developing Agricultural Insurance
	3.2.2. Designing Pilot Agricultural Insurance Products
	1. Legal framework: draft Agricultural Insurance Regulation and templates of MoUs with key stakeholders.
	2. Database: a foundation for database was created and four insurance products were designed and priced, including rates, terms, underwriting (UW), loss adjustment (LA) guidelines. Yet still field testing and validations are required.
	3. Planed Insurance portfolio.
	4. PPP system functions were proposed.
	5. Intensive product training was delivered to PADRRIF staff.
	6. Suggestions for further future steps.


	3.3 Linked activities:
	3.4 List of applicable Union acquis/standards/norms:
	 EU Development Policy: it gives the EU the competence to carry out activities and conduct a common policy in the area of development cooperation. The development assistance is one of the pillars of the EU’s external action, alongside foreign, securi...
	 Communication from the Commission to the European Parliament, the Council, the Economic and Social Committee and the Committee of the Regions: The 2015 Hyogo Action Framework. Managing risks to achieve resilience (COM (2014) 216 final of 8.4.2014).
	 Regulation (EU) No 1305/2013 of the European Parliament and of the council of 17 December 2013 on support for rural development by the European Agricultural Fund for Rural Development (EAFRD) and repealing Council Regulation (EC) No 1698/2005.
	 Directive 2007/60/EC of the European Parliament and of the Council of 23 October 2007 on the assessment and management of flood risks.
	 Commission Implementing Decision (EU) 2019/300 of 19 February 2019 establishing a general plan for crisis management in the field of the safety of food and feed.
	 Regulation (EU) No 1306/2013 of the European Parliament and of the Council of 17 December 2013 on the financing, management and monitoring of the common agricultural policy and repealing Council Regulations (EEC) No 352/78, (EC) No 165/94, (EC) No 2...
	 Directive 2009/138/EC of the European Parliament and of the Council of 25 November 2009 on the taking-up and pursuit of the business of Insurance and Reinsurance (Solvency II).
	 Opinion of the European Economic and Social Committee on the ‘Communication from the Commission to the Council on risk and crisis management in agriculture’ (COM (2005) 74 final).

	3.5 Components and results per component
	3.5.1. Mandatory Results of Component 1:  AGRICULTURAL RISK ASSESSMENT;
	Short description:
	Indicators of achievement:
	Indicators of achievement:

	3.5.2. Mandatory Results of Component 2: AGRICULTURAL INSURANCE DATA MARKET INFRASTRUCTURE;
	Short description:
	Indicators of achievement:

	3.5.3. Mandatory Results of Component 3: PUBLIC SECTOR TECHNICAL CAPACITY BUILDING; (Agricultural insurance skill upgrading)
	Short description:
	Indicators of achievement:
	Indicators of achievement:
	Indicators of achievement:
	Indicators of achievement:

	3.5.4. Mandatory Results of Component 4: PARTNERSHIP WITH PRIVATE SECTOR;
	Short description:
	Indicators of achievement:
	Indicators of achievement:
	Indicators of achievement:
	Indicators of achievement:

	3.5.5. Mandatory Results of Component 5: PUBLIC SECTOR INSTITUTIONAL CAPACITY BUILDING;
	Short description:
	Indicators of achievement:
	Indicators of achievement:
	Indicators of achievement:
	Indicators of achievement:
	Indicators of achievement:
	Indicators of achievement:
	Indicators of achievement:

	3.5.6. Mandatory Results of Component 6: MONITORING AND EVALUTION;
	Short description:
	Indicators of achievement:
	Indicators of achievement:


	 Increase in capacity and efficiency of project/ insurance management and adjustment reflected by degree accomplishing of evaluation plan and procedures.
	3.6 Means/input from the EU Member State Partner Administration(s):
	3.6.1 Profile and tasks of the PL:
	Profile:
	 University degree in business administration, economics or any equivalent discipline or equivalent professional experience of 8 years.
	 Minimum 3 years of experience in the insurance and reinsurance industry on the positions related to agriculture including leading teams of experts in the area of agricultural insurance or similar assignments;
	 Skills:
	o Experience in the area of stakeholder communications,
	o Consensus building,
	o Professional knowledge of English (speaking, reading and writing).

	Tasks:
	 Conceive, supervise and coordinate the overall preparation of the project;
	 Provides strategic advice on high level regarding reforms supported by the Twinning;
	 Co-ordinates MS experts’ work and to mobilises the necessary expertise in support of the efficient implementation of the project
	 Managing and supervising the RTA
	 Preparing, with the assistance of the RTA, interim quarterly and final reports
	 Co-chairing the PSC meetings.


	3.6.2   Profile and tasks of the RTA:
	Profile:
	 University degree in business administration, economics or any equivalent discipline or equivalent professional experience of 8 years.
	 Minimum 3 years of experience in the insurance and reinsurance industry on the positions including financial management of agricultural insurance or similar assignments;
	 Skills:
	o Basic knowledge about the agriculture sector,
	o Professional knowledge of English (speaking, reading and writing).
	o Professional computer literacy.

	Tasks:
	 Monitor project implementation and achievement of project objectives;
	 Drafting of the Terms of Reference for short-term experts, coordination, facilitation and monitoring of their work during implementation;
	 Ensuring timely and correct implementation of the activities as outlined in the initial and subsequent work plans and that the project is completed within the planned time schedule;
	 Developing and maintaining a close and permanent professional relationship with the leadership and staff of the beneficiary institution;
	 Provide expertise, advice and reports related to the project at the request of the Palestinian authorities.
	 Organisation of workshops, trainings, meetings, as well as study visits;
	 Liaison with EUD Project Leader and other relevant projects and relevant Palestinian institutions and counterparts;
	 Preparation of the initial and subsequent work plan(s) and project progress reports, together with PL, to be submitted to the Steering Committee.


	3.6.3. Profile and tasks of Component Leaders:
	Common tasks of Component leaders:
	 Component coordination, guidance and monitoring;
	 Conducting analysis of the area relevant to the component;
	 Timely proposals for any corrective measures;
	 Liaise with MS and BC PLs and daily contacts with RTA and BC counterpart

	Profiles of Component Leaders of
	Component 1: AGRICULTURAL RISK ASSESSMENT
	 University degree in similar discipline relevant to the component or equivalent experience of minimum 8 years of relevant professional experience;
	 At least 3 years of progressively responsible experience in agricultural risk assessment;
	 Fluency in written and spoken English.
	Experience in the following subjects will be considered as an advantage:
	o Experience in utilizing actuary and statistical reports on agricultural risks; Experience in standards, criteria and methodologies of agricultural risk assessments;
	o Experience in developing agriculture risk profiles and insurance service demand;
	o Experience in agricultural insurance products (Plant and livestock products) design.

	Component 2: AGRICULTURAL INSURANCE DATA MARKET INFRASTRUCTURE
	 University degree in discipline relevant to the component or equivalent relevant professional experience of 8 years;
	 At least 3 years of progressive experience in agricultural insurance information management systems;
	 Fluency in written and spoken English.
	Experience in the following subjects will be considered as an advantage:
	o Demonstration of understanding of agricultural insurance data nature, sources, collecting methods, and validating and auditing criteria;
	o Experience in preparing procedures and guidelines of collecting, auditing, analysing; and managing agricultural insurance data;
	o Experience in data market infrastructure and data centralization.

	Component 3: PUBLIC SECTOR TECHNICAL CAPACITY BUILDING.
	 University degree in discipline relevant to the component or equivalent relevant professional experience of 8 years;
	 At least 3 years of progressive experience in agricultural insurance operations capacity building; Fluency in written and spoken English.
	 Demonstration of understanding of agricultural insurance policies, loss adjustment, underwriting, reinsurance, and marketing;
	 Experience in capacity building and human resources development related to agricultural insurance operations;
	 Previous experience in similar projects.

	Component 4: PARTNERSHIP WITH PRIVATE SECTOR
	 University degree in similar discipline relevant to the component or equivalent relevant professional experience of  8 years in a related field;
	 At least 3 years of progressively responsible experience in  business management and /or Public Private sector negotiations;
	 Fluency in written and spoken English.
	Experience in the following subjects will be considered as an advantage:
	o Experience in applied theories of public private sectors business co-performance;
	o Experience in agricultural insurance business models;
	o Experience in public private sectors financial management mechanisms;

	Component 5: PUBLIC SECTOR INSTITUTIONAL CAPACITY BUILDING
	 University degree in similar discipline relevant to the component or equivalent experience of minimum 8 years in a related field;
	 At least 3 years of progressively responsible experience in institutional building;
	 Fluency in written and spoken English.
	o   Experience in administrative institutional reform, reengineering, and rehabilitation;
	o Experience in utilizing legal aspects in managerial framework of agricultural insurance.

	Component 6: MONITORING AND EVALUTION
	 University degree in similar discipline relevant to the component or equivalent experience of minimum 8 years in a related field;
	 At least 3 years of progressively responsible experience in program's monitoring and evaluation;
	 Fluency in written and spoken English.


	3.6.4. Profiles and tasks of other short-term experts:
	The short-term experts shall satisfy the following general profiles:
	Profile:
	 University degree in similar discipline relevant to the component or equivalent relevant professional experience of 8 years in a related field;
	 At least 3 years of experience in the requested domain.




	4.  Budget
	5.  Implementation Arrangements
	5.1. Implementing Agency
	5.2  Institutional framework
	5.3 Counterparts in the Beneficiary administration:
	5.3.1 Contact person:
	5.3.2 PL counterpart
	5.3.3 RTA counterpart


	6. Duration of the project
	7. Management and reporting
	7.1  Language
	7.2  Project Steering Committee
	7.3  Reporting

	8. Sustainability
	9. Crosscutting issues
	10.  Conditionality and sequencing
	 Involvement of PADRRIF at all levels.
	 Counterparts will be appointed to facilitate the implementation of the relevant activities of the twinning project.
	 Assigning staff to attend the training, seminars, and other activities.          Contributing to solve emerging problems that might face the project.
	 Provide affordable accommodation and training rooms within Beneficiary premises.

	11. Indicators for performance measurement
	12.  Facilities available
	Abbreviations
	ANNEXES TO PROJECT FICHE
	(1) Included annexes in the fiche document:
	(2) Annexes attached as separate files with the following names:
	Annex 1_Levels of an intervention logic
	Annex 2_Simplified Logical Framework


	Annex 7_The Organisational structure of PADRRIF

